
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 12/12/2022

For Project: Blue Springs Road Sewer Extensions Phase 1

NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471

Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion: 8/2/2023 Final Completion: 9/1/2023

The report is for the week of: Monday, 12/4/2022

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 2% Time Remaining (%): 80%

Invoiced to Date: $0.00 Weather days to date: 4

Original Contract Amount: $5,347,467.37 *

Change Order Amount Approved: Holiday days granted: 5

69

Remaining: $5,347,467.37 60

Days to Substantial Completion: 300 240

Days to Final Completion: 330 270
*Budgeted amount is $3,141,199.00. Contract amount $5,347,467.37 contingent upon securing additional funding.

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

Remaining to FC:

 No work. Contractor's option.

Remaining to SC:

Days used with deduct:

Installed 220 LF of 10" force main from Sta 216+25 to 218+85 on Blue Springs Road

11/28/2022

Actual Days:

thru Sunday,

Installed 260 LF of 10" force main from Sta 216+25 to 218+85 on Blue Springs Road

Provided erosion control to areas disturbed previously.

 No work. Contractor's option.

Installed sediment barrier from Sta 217+19 to 218+30 on Blue Springs Road

No work due to rain. Rain day granted
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Installing sewer main Setting laser to maintain slope

Backfilling Trench Dressing area for erosion control

Excavating trench

Installing force mainInstalling force main
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